
Open Jobs (by group)
Week of:

Monday, May 16, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11156 Fabricate forms 4/22/2016 Phillips6     F|  |  SPHX

Construction 1689 Test cut base channel 5/6/2016 Folz7   W  |  |  FES

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR

Construction 10021 Miscellaneous carp. 8/14/2015 Folz10    T |  |  FES 24

Construction 10166 1002-D penetrations 5/6/2016 Phillips12 MT   |  |  LEReC 16

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19   WTF|  |  ATF2 560

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20 M W F|  |  LEREC 40

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 179

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 60

Construction 11140 Laser tracker cal. 4/1/2016 Folz26  TW  |  |  FES 80

Construction 10154 Magnet base assembly 4/15/2016 Phillips27      |  |  SPHX 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT TF|  |  NSLS 1879

Group: Electrician

Construction 160402 Install tray divider for UED - 912 5/13/2016 Folz39      |S |  ATF2

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40 MT   |  |  CAD 196

Construction 160423 Bond laser table for UDE 5/13/2016 Folz41      |S |  ATF2

Construction 160406 E-stops building 919-A 5/13/2016 Folz42    TF|  |  AGS

Construction 160511 E-stops building 919-B 5/13/2016 Folz43 MTW  |  |  AGS

Construction 208 Add lighting in 1002 4/8/2016 Phillips45      |  |  CEC 16

Construction 323 Install unistrut and panels 912 5/13/2016 Folz46 MTWTF|  |  ATF2

Construction 318 Machine E-stops 1005-S 4/1/2016 Folz47      |  |  AGS 87

Construction 405 Install tray above cab 1002D 4/8/2016 Phillips48 MTWTF|  |  CEC 288

Construction 160208 Add lights for racks in 1002B high bay 4/22/2016 Folz51   WTF|  |  RHIC

Construction 160209 Add lights MCC + Pump area 1010A 4/22/2016 Folz53 MTWTF|  |  RHIC

Group: Rigging

Dismantle 160506 Retrieve waste 5/6/2016 Folz59 MT   |  |  FES

Maintenance 160513 Clean up 926 / 1101 / 936 5/13/2016 Folz60   WTF|  |  FES

Construction 160513 Rig trench covers 5/13/2016 Folz61  T T |  |  FES

Maintenance 1605132 Repair EEBA crane 5/13/2016 Folz62    T |  |  FES

Construction 11166 Unload transformer 4/29/2016 Folz63      |  |  AGS

Construction 11126 Move dewars 3/11/2016 Folz65      |  |  AGS 20

Construction 11082 Set roof beams 2/26/2016 Folz66      |  |  ATF2 72

Construction 8919 Assist AGS 12/6/2013 Folz68  T  F|  |  AGS 118

Construction 11177 Move fixture 5/13/2016 Phillips69 M    |  |  SPHX
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Group: Rigging

Construction 10159 Rig steel 4/22/2016 Phillips70 M W F|  |  SPHX 12

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71    T |  |  RADW

Construction 11176 Move cable 926 to 1002-B 5/13/2016 Phillips72 M    |  |  LEREC

Maintenance 1938 Gamma spec items / 919 4/29/2016 Folz74 M W  |  |  RADW

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 160

Construction 10156 Magnet base 4/15/2016 Phillips76    T |  |  SPHX 48

Group: Mechanical Tech

Construction 11167 Rehose test quads 4/29/2016 Folz89 MT   |  |  FES 16

Construction 7401 Piping / controls 5/13/2016 Pearson90   WT |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 20

Construction 10169 Brackets and fixtures 5/13/2016 Phillips92 MT   |  |  SPHX

Dismantle 11144 Clear cross trenches 912 5/6/2016 Folz93   WTF|  |  FES 64

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 200

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MTWTF|  |  SPHX 782

Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz101      |  |  FES 48

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 44

Construction 10162 Populate circuit boards 4/29/2016 Folz103     F|S |  AGS 18

Construction 930 Assist water systems 10/23/2015 Folz104   W  |  |  CAD 270

Maintenance 11119 Spare regulator inventory 3/25/2016 Rosas105    T |  |OT AGS 52

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106      |  |OT AGS 148

Construction 11134 AGS warm Snake PC boards (Shift Work) 4/1/2016 Folz107      |  |  AGS 36

Construction 11133 Up-date voltage tap prints (Shift Work) 4/1/2016 Phillips108  T   | S|  STAR 52

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109      |  |  CAD 2

Maintenance 11171 Schedule program mods 5/6/2016 Folz110 MTWT |  |  FES 16

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111     F|  |OT AGS 104

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117 M    | S|OT CAD 392

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 396

Maintenance 160424 RF PA PLC repair 5/6/2016 Scaduto132      |  |  AGS

Maintenance 160415 H-10 pump seal repair 4/15/2016 Scaduto136 M    |  |  AGS 40

Maintenance 160411 Booster main magnet water meter 4/15/2016 Scaduto137      |  |  AGS 4

Maintenance 160419 10th station pump 4/22/2016 Scaduto138      |  |  AGS 48
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Group: Water Systems

Maintenance 160513 Tower #7 repair 5/13/2016 Scaduto139  TW  |  |  RHIC

Maintenance 160319 LINAC EBIS Air Handler 3/18/2016 Scaduto141 M    |  |  AGS 20

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143    TF|  |  ATF 108

Construction 160407 LINAC UPS repair 4/1/2016 Scaduto144      |  |  AGS

Maintenance 160320 STAR tower pump rebuild 3/25/2016 Scaduto145  TWTF|  |  STAR 32

Maintenance 160511 Summer PLC order 5/13/2016 Scaduto147 MTWTF|  |  AGS

Maintenance 160320 ERL leak repair 3/18/2016 Scaduto148      |  |  ECX 2

Maintenance 160309 1002 tower TCV 2/26/2016 Scaduto149      |  |  RHIC 8

Maintenance 160317 EBIS test stand 3/11/2016 Scaduto150 MTWTF|  |  EBIS 222
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